Building Over

pass at NS Rail Yard in Stages

Closing Brush College Road

* If only constructing overpass at the
NS rail yard, overpass could be
built in stages to keep road open.

e Limited width between CN track
and St. John's Cemetery may not
allow overpass on the north side of

Faries Parkway to be built in stages.

o The feasibility of keeping Brush
College Road open south of Faries
Parkway during construction is still
being evaluated.
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CONCEPTUAL OVERPASS OPTION

Staging vs. Closing Road

» Building the overpass in stages
might allow the roadway to remain
open, but overall construction
duration could be twice as long as
closing the road and building the
entire overpass at one time.

» Using staged construction may add
40% or more to the cost of the
project.

e Traffic congestion will most likely
occur if a portion of the roadway
remains open during construction.
Motorists may choose a different
route.



